



Project to Enhance Learning Experience at Camp Greenough with Amateur Radio

Feb 6, 2023

Norm Cantin – President BARC

Current Status

- 15 trees cut down – Clear Cut, Mark Avery
- Telephone pole locations marked
- Telephone pole installation over the next few weeks, weather depending – Eversource
- Basement cleanup complete
- Building permit received
- Electrical permit received

Ready to start framing the room


Antenna / Pole Locations



Radio Room Enhancement to Maushop Lodge



- Cleanup and organize basement




- Build and furnish 11' x 14' Radio Room



- Add exterior entrance to radio room
- Replace damaged existing door

Basement Room Layout



Cleanup Complete – Ready to Frame Room



Thanks to:

Mark N1ZPO, Don KT1OK, Don K1DCA, Rob K1UI, John KA1CTL & Jim KC1IPU

18 Trees Removed



Big Boy Toys – Do Yeomans Work!



ARRL Grant Increased Substantially with Donation's from Local Businesses



BOY SCOUTS
OF AMERICA®

CAPE COD AND ISLANDS COUNCIL



Evergreen
Construction &
General Contracting



EVERSOURCE